
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:40 AM

Run date

Time

Reviewer: Mathur, Lalit

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 318 Date: 01-Jun-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 631

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.05" Overcast to partly cloud w/periods of light rain

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Addressed miscellaneous surveying issues on the project related to OBG (bikepath) and cable works.

Attachment

Bikepath and W-Line backspan catwalk work in progress seen from
elevation 145m of the T1 erection tower.

Practice of installing of the welded threaded studs prior to actually
performing the work on the cantilevered bikepath brackets.

Observed gaps between the cantilvered bracket and the bikepath panel
sections prior to the threaded studs being welded onto the bracket.

The Favco crane lifting a bikepath panel and positioning onto the E-
Line OBG deck section.
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